

Enhanced Defective Concrete Blocks Grant Scheme

Monthly Activity Report

as at 31st January 2025

Background


Donegal County Council, as a Designated Local Authority, are tasked with the Administration of the Defective Concrete Blocks Grant Scheme on behalf of the Department of Housing, Local Government & Heritage.

The Minister for Housing, Local Government & Heritage announced the commencement of the Enhanced Defective Concrete Block Grant Scheme on the 3rd July 2023.

The primary legislation which underpins the Enhanced Scheme is the Remediation of Dwellings Damaged by the Use of Defective Concrete Blocks Act 2022.

This report provides an update on the implementation of the Enhanced Defective Concrete Block Grant Scheme and covers the period up to and including 31st January 2025.

At the commencement date, Donegal County Council had 1,296 applications received under the Previous Scheme which required transitioning to the Enhanced Scheme. These applications are referred to as “Transitional Applications”. Donegal County Council had issued approval to 849 applications prior to the commencement of the Enhanced Scheme.



Section 1

1.1: Status of Transitional Applications as at 31st January 2025


Transitional Applications at 3rd July 2023	849
Declaration of Floor Area (DOFA) received from Applicants for Grant Calculations to date under the Enhanced Scheme	572
Grant Amount Calculated under Enhanced Scheme and notified to applicant	559
Declarations reviewed by Donegal Co Co and returned to applicant	5
Percentage of Applications reviewed to date by Donegal County Council	98%
Value of Grant Amounts under the Enhanced Scheme	€186,135,098

1.2 Analysis of Transitional Applications by Approved Remediation Option:

Stage 1 – Confirmation of Eligibility & Remediation Option under the Previous Scheme	849
Option 1	527
Option 2 – 5 and Blended Options	322

Key Points:

- Of the 849 Transitional Applications which received Confirmation of Eligibility and Remediation Option by Donegal County Council under the provisions of the Previous Scheme, 62% of applicants were approved for Option 1.
- 67% of all approved applicants have now submitted the required information (Declaration of Floor Area - DOFA, dimensioned drawings) to enable Grant Calculation by Donegal County Council.
- To date 98% of all submitted Declarations have been processed or returned to the applicant for follow up.



Section 2 - Referral of Applications to the Housing Agency

Under the provisions of the Enhanced Scheme, the technical assessment of validated applications is the remit of the Housing Agency. The initial step for an application, following validation and referral to the Housing Agency, is the Housing Agency's Determination of Damage Threshold of the relevant dwelling.

The average timescale for Determination of Damage Threshold by the Housing Agency is 60 days.

For applications that meet the Damage Threshold, the Housing Agency provides an indicative timeline for determination of the Remediation Option & Grant Amount. The Determination of Damage Threshold and the Remediation Option Grant as decided by the Housing Agency is communicated to the applicant by the Council's DCB Grant Office.

Where it is deemed by the Housing Agency that an application has not met the Damage Threshold or where an applicant is not satisfied with the Approved Remediation Option, the applicant may submit an Appeal to the Independent Appeals Panel.

Overview of Referral of Applications to the Housing Agency

2.1 Determination of Damage Threshold as at 31st January 2025

Applications Validated by Donegal County Council & Referred to the Housing Agency for Determination on Damage Threshold	991
Application for Revised Approval under Section 23 Received & Referred to the Housing Agency	5
Determination on Damage Threshold received from the Housing Agency and communicated to applicant by Donegal County Council	874
Awaiting Determination from the Housing Agency	117
Determination by Housing Agency – Dwelling Meets the Damage Threshold	856
Determination by Housing Agency – Dwelling did not meet the Damage Threshold	18

To date, **97.9%** of applications assessed by the Housing Agency have been determined to meet the Damage Threshold.

2.2 Remediation Option & Grant Amount as at 31st January 2025

To date, the Housing Agency has decided the Remedial Option Grant on **58%** of the applications which have been determined to have met the Damage Threshold under the provisions of the Enhanced Scheme. These Options are summarised below:

Remediation Option Grant Determined by the Housing Agency	496
Option 1	336
Option 2	78
Option 3	46
Option 4	13
Blended Option or Combination	23
Remediation Option Grant Refusal by the Housing Agency	3
Value of Grant Amounts decided by the Housing Agency	€168,865,730

Section 3 - Payments Processed since the introduction of the Enhanced Scheme

Table 3 provides an overview of Payments issued to applicants since the introduction of the Enhanced Grant Scheme in July 2023.

3.1: Payments Processed since the Introduction of the Enhanced Scheme

Month	Value	No. of Applicants receiving Payment*
July 2023	€586,164	23
August 2023	€697,993	17
September 2023	€828,753	15
October 2023	€928,006	9
November 2023	€857,790	14
December 2023	€2,165,626	28
January 2024	€218,861	6
February 2024	€1,113,658	17
March 2024	€1,545,774	22
April 2024	€2,730,416	47
May 2024	€5,256,002	138
June 2024	€3,681,933	69
July 2024	€5,389,474	100
August 2024	€5,902,984	100
September 2024	€3,683,603	88
October 2024	€5,298,326	112
November 2024	€7,867,250	177
December 2024	€5,016,872	116
January 2025	€6,812,419	156


Remediation Works	€62,905,444
Ancillary Grant	€2,237,056
Competent Building Professional / Engineer Report Fees	€6,806,998
Professional Fees (Remedial Works Plan, Health & Safety)	€2,495,957
Total Value of Grants Paid to Date (Previous Scheme and Enhanced Scheme)	€74,445,455

*Payments are issued in Stages; therefore, a number of applicants will have received Payments across more than one month listed above.


Where homeowners have been refunded at 90% of their outlay on CBP/Engineers Report Fees under the provisions of the Previous Scheme, the Council's DCB Grant Office are processing the remaining 10% Engineers Fees balance, on receipt of a subsequent Payment Claim.

Section 4 - Overview of Defective Concrete Block Grant Scheme

4.1: Overview of Applications received under the Enhanced DCB Scheme



Application Overview	No.
Applications Received under the Provisions of the Enhanced Scheme	647
Principal Private Residence (PPR)	600
Residential Tenancy Board (RTB)	47
Applications deemed ineligible	11
Applications Withdrawn by Applicant	24



4.3 Remediation Option & Grant Amount as at 31st January 2025

This table outlines the decided Remediation Option Grants which have been notified to approved applicants by the DCB Grant Office.

Total No. of Grant Amounts decided to date (Previous Scheme & Enhanced Scheme)	1055
Total Value of Grant Amounts decided to date (Previous Scheme & Enhanced Scheme)	€355,000,828
No. of Confirmation of Grant Amounts from the Previous Scheme as calculated / recalculated under the Enhanced Scheme by Donegal County Council (Transitional Applications)	559
Value of Grant Amounts from the Previous Scheme as calculated / recalculated under the Enhanced Scheme by Donegal County Council	€186,135,098
Number of Confirmation of Grant Amounts received from the Housing Agency under the terms of the Enhanced Scheme	496
Value of Grant Amounts decided by the Housing Agency	€168,865,730

Assistance to Applicants

The DCB Grant Office continues to actively engage with applicants across the full scope of the Scheme. This includes Validation of Enhanced Scheme Applications, Ancillary Grant Applications, Notification of Decisions, Validation of Payment Claims, Processing Payments, Change of Competent Building Professional and all other general queries.

The DCB Section of Donegal County Council's Website is updated regularly and contains all the information and links that an applicant may require at various stages of the application process.

The telephone clinics are available every Tuesday and Thursday (9am – 12.30pm) to assist applicant with any queries and the DCB Grant Office Team follow up on applicants' queries outside of the specific telephone clinics.

Applicants can also submit queries via email to dcb@donegalcoco.ie and a member of the team will be in contact with the applicant.

The Community Facilitators have a role in supporting and guiding homeowners and families who are most vulnerable and / or applicants who may not have the necessary facilities to submit an online application. There are now four Community Facilitators available to assist applicants throughout the county.

4.4 Notice of Commencement & Remediation Works

No. of Commencements notified by Applicants to the DCB Grant Office	447
No. of Dwellings currently undertaking Remediation Works	378
No. of Dwellings Fully Remediated	69

Report prepared on: 17th February 2025

DCB Grant Office